Project Title: 2.5 MG Elevated Water Storage Tank

g el Contractor: CB&l Inc. - Steel Plate Structures
- A[ll(eny Address: 9550 Hickman Road, Clive, ]A_50325-5316
Yriageng i sit tagother Finance Budget Code: 611.3611.4450 Finance Project Code: 611.4450
Vendor Project or Invoice #: 37160636 PO #
Original Contract Date: July 22, 2008 Vendor # 005922
Date of Council Meeting Yo boarul Zoto PAYMENT REQUEST # 11
PAYMENT PERIOD: From: 11/29/09 through: 01/09/10

Contract Summary

Original Contract Amount: $ 4,119,000.00

Net change by Change Crders: $ -

Contract Amount to Date: (ine1£2) $ 4,119,000.00 ~
Total completed and stored to date: 3 4,119,000.00

Retainage: 5 % of Completed Work: _§ 205,950.00

Total Earned less Retainage: 3 3,913,050.00

Less previous applications for payment: $ 3,863,650.00 .~

SUBTOTAL 3 49,400.00
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 49,400.00 -
Balance to finish, including retainage: $ 205,950.00 .~

Contract Time Remaining (if applicable) (22)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the armounts have been paid by the Contractor for work for which previous Certiticate(s) for Paymant were lssued and payments

receivad from the Owner, and that current paymant shown herein is now due.

Construction Contractor Ap ovz{Z CB&! Inc. - Steel Plate Structures

A/R Administrator

01/11/10

Ve J el

Date

N
EngmﬁConsultant Approva; Howard R. Green Company
F[rm Name

|- 14~

SignatU Data
City of Abkeny Staff A val ’ }
sa—kwx %/%MM < _tlzo (o
gnature ate !
O 0 J(‘%\ ‘3‘0 \
Submit to: Jolee L. Belzung, P.E., 220 W. First Street, Ankeny, IA 50023-1751
Email: ibelzung @ ankenyiowa.qov Phone: 515-963-3523 Fax: 515-963-3535




APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF TWO PAGES
TO: City of Ankeny CUSTOMER PROJECT: APPLICATION NO: 11 Distribution to:
(OWNER) 410 West First Street Project # 611.4450 OWNER
Ankeny, |1A 50023 CB&INO. PERIOD TO: 01/09/10 ENGINEER
37160636 CONTRACTOR
FROM (CONTRACTOR): VIA (ENGINEER): ENGINEER'S OTHER
CB&l inc. - Steel Plate Structures Howard R Green Company PROJECT NO: Project # 526600J
9550 Hickman Road  Clive, A 50325-5316 5525 Merle Hay Rd. Suits 200
CONTRACT FOR: 2.5MG Elevated Storage Tank Des Moines, IA 50322 CONTRACT DATE: 07/07/08

CONTRACTOR'S APPLICATION FOR PAYMENT
CHANGE ORDER SUMMARY .
Change Orders approved in ADDITIONS DEDUCTIONS
previous months by Owner '

TOTAL 0.00 0.00

Approved this Month
Number Date Approved

TOTALS 0.00 0.00
Net change by Change Orders 0.00
The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and helief that the Work covered by this Aplication for Payment has been

completed in accordance with Contract Documents, that all amounts have been
paid by the Contractor for Work for which previous Certificates for Payment were
issued and payments received from the Owner, and that current payment shown
herein is now due.

CONTRACTOR: CB&l Inc. - Steel Plate Structures

[

Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AlA Document G703, is attached.

. ORIGINAL CONTRACT SUM $4,119,000.00
. Net change by Change Orders $0.00
. CONTRACT SUM TO DATE (Line 14/- 2) $4,119,000.00
. TOTAL COMPLETED & STORED TO DATE (Col G on G703) $4,119,000.00
. RETAINAGE:
a. 5% of Completed Work $205,950.00
{Col D + E on G703}
b. 0% of Stored Material 0.00
Col F on G703}
Total Retainage (Line 5a + 5b or $205,950.00

(Total in Col | of G703)
6, TOTAL EARNED LESS RETAINAGE

BQMJ /07 OMI/M Date:  danuary 11, 2010

R Admlmstrator

{Line 4 less Line § Total) $3,913,050.00

7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line & from prior Certificate) $3,863,650.00

8, CURRENT PAYMENT DUE $49,400.00
9. BALANCE TO FINISH, PLUS RETAINAGE $205,950.00

(Line 3 less Line 6)
State of: IOWA County of: POLK e CAYLA L. ZENZ
Subscribed and s prn to before me this 11th day of January, 2010, & gg"“.},r. Sormission Humber 715888
Notary Public T £83 Ty Commicsion Expires

;5 o P December, 3 20 7,

My Commission expires: Dec,03, 201

ENGINEER S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site chservations and the
data comprising the above appplication, the Engineer certifies to the Owner that to the
best of the Engineer's knowledge, information and belief the Work has progressed as
indicated, the quality of the Work is in accordance with the Contract Documents, and

the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AIADOCUMENT G702 APPLICATION AND CERTIFICATE FOR PAYMENT MAY 1953 COHION AA @ 1952
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006

AMOUNT CERTIFIED 4 7r E—/@ A\

{Attach explanation if amount certified differs from the amount applied for.)

ENGINEER: Howard R G Company
B;(. % SC@U Date: | =1 H4~1O
-y

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named herein. [ssuance, payment and acceptance of payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

E——
GT02-1992



CONTRACT PRICE DETAIL

DESCRIPTION ORIGINAL | QUANTITY
ITEM HA UANTITY VALUE OF REMAINING | PERCENT
# _ UNITS | PRoposD | TR B QuANTITy | UNITPRICE | EXTENDED PRICE SOMPLETE | cOMPLETED WORK| QUANTITY |COMPLETE
(Include Change Order # if Applicable) QUANTITY | 5ppER)
1 {Foundation Drawings Approved 1 100% 100% $ 50,00000 $ 50,000.00 100% $ £0,000.00 0% 100.00%
2 |Tank Drawings Approved 1 100% 100% $ 60,00000 $ 60,000.00 100% $ 60,000.00 0% 100.00%
3 |[TestPiles 1 100% 100% $ 40,00000 $ 40,000.00 100% $ 40,000.00 0% 100.00%
4 |Production Piles 1 100% 100% $ 200,000.00 $ 200,000.00 100% $ 200,000.00 0% 100.00%
5 |Pile-Cap Foundation 1 100% 100% $ 285,000.00 $ 285,000.00 100% $ 285,000.00 0% 100.00%
6 |Yard Piping/Road Bore 1 100% 100% $ 165,000.00 $ 165,000.00 100% $ 165,000.00 0% 100.00%
7 |Storm Sewer 1 100% 100% $ 4500000 $ 4500000 100% $ 45,000.00 0% 100.00%
8 |Tank Material to Site 1 100% 100% $2,082,000.00 $ 2,082,000.00 100% $ 2,082,000.00 0% 100.00%
9 |Tank Erection 1 100% 100% $ 700,000.00 $ 700,000.00 100% $ 700,000.00 0% 100.00%
10 |Tank Painting 1 100% 100% $ 300,000.00 $ 300,000.00 100% $  300,000.00 0% 100.00%
11 |Concrete Floor 1 100% 100% $ 2500000 $ 25,000.00 100% $ 25,000.00 0% 100.00%
12 |Electrical/Controls 1 100% 100% $ 50,000.00 $ 50,000.00 100%. $ 50,000.00 0% 100.00%
13 |Driveway 1 100% 100% $ 70,00000 $ 70,000.00 100% $ 70,000.00 0% 100.00%
14 (Closure/lnsulation/Ceiling 1 100% 100% $ 20,000.00 $ 20,000.00 100% $ 20,000.00 0% 100.00%
15 |Grade & Seed 1 100% 100% $ 10,00000 $ 10,000.00 100% $ 10,000.00 0% 100.00%
16 |Fence 1 100% 100% $ 17,000.00 $ 17,000.00 100% $ 17,000.00 0% 100.00%
73 [TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE $ 4,119,000.00 $ 4,119,000.00 100.00%




CONTINUATION SHEET

A/A DOCUMENT G703

PAGE 2 OF2 PAGES

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 11
Confractor's signed Certification is attached. APPLICATION DATE: 01/11/10
in tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 01/09/10
Use Column 1 on Contracts where variable retainage for line items may apply. CBICONTRACT NO.: 37160636
A B C D ! E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NOD. VALUE FROM THIS PERIOD PRESENTLY COMPLETED {(G div.C} TO FINISH 5%
PREVIOUS STORED AND STORED (C-G)
APPLICATION {NOTIN TO DATE
{D+E) DORE) (D+E+F)
1 {Foundation Drawings Approved 50,000.00 50,000.00 0.00 50,000.00 100% 0.00 2,500.00
2 {Tank Drawings Approved 60,000.00 60,000.00 0.00 60,000.00 | 100% 0.00 3,000.00
3 [Test Piles 40,000.00 40,000.00 0.00 40,000.00 100% 0.00 2,000.00
4 |Production Piles 200,000.00 200,000.00 0.00 200,000.00 100% 0.00 10,000.00
5 |Pile Cap Foundation 285,000.00 285,000.00 0.00 285,000.00 100% 0.00 14,250.00
6 |Yard Piping/Road Bore 165,000.00 165,000.00 0.00 165,000.00 100% 0.00 8,250.00
7 |Storm Sewer 45,000.00 45,000.00 0.00 45,000.00 100% 0.00 2,250.00
8 [Tank Materiai to Site 2,082,000.00 2,082,000.00 0.00 2,082,000.00 100% 0.00 104,100.00
9 |Tank Erection 700,000.00 700,000.00 0.00 700,000.00 100% 0,00 35,000.00
10 |Tank Painting 300,000.00 300,000.00 0.00 300,000.00 100% 0.00 15,000.00
11 [Concrete Floor 25,000.00 25,000.00 0.00 25,000.00 100% 0.00 1,250.00
12 |Electrical/Controls 50,000.00 25,000.00 25,000.00 50,000.00 100% 0.00 2,500.00
13 |Driveway 70,000.00 70,600.00 0.00 70,000.00 100% 0.00 3,500.00
14 |Closure/Insulation/Ceiling 20,000.00 15,000.00 5,000.00 20,000.00 100% 0.00 1,000.00
15 |Grade & Seed 10,000.00 5,000.00 5,000.00 10,000.00 100% 0.00 500.00
16 |Fence 17,000.00 0.00 17,000.00 17,000.00 100% 0.00 850.00
4,119,000.00 ;| 4,067,000.00 52,000.00 0.00 | 4,119,000.00 100% 0.00 | 205,950.00

AIA DOCUMENT G703 - APPLICATION AND CERTIFICATE FOR PAYMENT - MAY 1983 - AIA*1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20008

G703-1992




Previous Applications for Payment

Record of Change Orders
# Date

Amount

CONTRACT PERIOD:

# Date Amount

1 10/24/08 $ 457,900.00

2 11/24/08 3 245,100.00

3 03/23/09 $ 1,045,950.00

4 04/08/09 3 824,410.00

5 05/08/09 $ 133,000.00

6 06/15/09 $ 424 ,232.00

7 09/14/09 $ 366,358.00

8 10/09/09 $ 190,950.00

9 11/06/09 $ 28,500.00

10 not received 3 147,250.00
as of 01-11-10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

TOTAL

$ 3,863,650.00

O ~N®HO WM -

TOTAL

Contract Time Remaining:

Original Contract Date:
Original Contract Time:
Added by Change Order:
Contract Time to Date:
Time Used to Date:
Coentract Time Remaining:

CALENDAR DAYS

July 22, 2008

514

514

536

-22




CBa&l Inc. - Steel Plate Structures INVOICE
9550 HICKMAN ROAD
CLIVE, IOWA 50325-5316 INVOICE NO. 160636-11
MAIL TO: SOLD TO; APPLICATION NO, 11
Howard R Green Company City of Ankeny INVOICE DATE 011110
5525 Merle Hay Rd. Suite 200 410 West First Street DUE DATE 0211010
Des Moines, 1A 50322 Ankeny, IA 50023 TERMS Nst 30
A/P VENDOR NO. 005922
Attn: Mr. Jame Oppelt, PE
Ph. 515-278-2913 CBI Contract No. 37160638
CBI Customer No. 1791748
Job Location:{Ankeny, |1A Project Manager  Jae Eismann
Engineer Reference:|Project # 526600J
Customer Reference:|Project # 611.4450
DIRECT QUESTIONS REGARDING:
INVOICE PAYMENT: Gayla Zenz, A/R Manager Ph: 515-254-9502 gzenz@cbi.com
INVOICE BILLING:  Joanne Nealon, A/R Administrator Ph: 515-254-9505 jnealon@cbi.com
Original Contract Price $4,119,000.00
DESCRIPTION Change Order $0.00
2.5MG Elevated Storage Tank Total Contract Price $4,119,000.00
Schedule of Values PRICE % COMPLETE AMOUNT DUE
Foundation Drawings Approved $50,000.00 100% $50,000.00
Tank Drawings Approved $60,000.00 100% $60,000.00
Test Piles $40,000.00 100% $40,000.00
Production Piles $200,000.00 100% $200,000.00
Pite Cap Foundation $285,000.00 100% $285,000.00
Yard Piping/Road Bore $165,000.00 100% $165,000.00
Storm Sewer $45,000.00 100% $45,000.00
Tank Material to Site $2,082,000.00 100% $2,082,000.00
Tank Erection $700,000.00 100% $700,000.00
Tank Painting $300,000.00 100% $300,000.00
Congcrete Floor $25,000.00 100% $25,000.00
Electrical/Controls $50,000.00 100% $50,000.00
Driveway $70,000.00 100% $70,000.00
Closurefinsulation/Ceiling $20,000.00 100% $20,000.00
Grade & Seed $10,000.00 100% $10,000.00
Fence $17,000.00 100% $17,000.00
$4,119,000.00 $4,119,000.00

Progress Completed to Date $4,119,000.00

Lass: Retention 5% $205,950.00
Total Amount Billed to Date $3,913,050.00
Less: Amount Previously Invoiced $3,863,650.00
Current Amount Due $49,400.00

Bank of Amevica EFT Instructions:
Account Name: CB&l Inc.

Account Number: 3756272668

ABA #: 111000012 (ACH Only)

ABA #: 026009593 (Wire Only)

Overnight Mail
Bank of America Lockbox Services

CB&l Inc. - Lockbox 846217
1950 N. Stemmoens Frwy, Suite 5010
Dallas, TX 75207

Payments - Reqguiar Mail
CB&l Inc.

PO Box 846217
Dallas, TX 75284-6217

ORIGINAL



To:

CB&l Inc. - Steel Plate Structures

9550 HICKMAN ROAD
CLIVE, IOWA 50325-5316

PARTIAL WAIVER OF LIEN

City of Ankeny
410 West First Street
Ankeny, IA 50023

CB&l Contract Number: 37160636

We, having been engaged by you to perform work in the construction of
2.5MG Elevated Storage Tank
at job focation site: Ankeny, 1A
in accordance with the SIGNED AGREEMENT DATED July 7, 2008

certify that we have fully paid for all work, labor, material, and equipment furnished to
date by us, or by our subcontractors, or material men. In consideration of the payment

to us of $49,400.00 for the following invoice(s).
Period To Invoice Number Amount
Jan-09-10 160636-11 $49,400.00

We hereby release to the extent of payment for said invoice(s) any and all lien, or
right of lien, on account of labor and/or material furnished in the performance of our
work. This partial waiver of lien is limited to the work included in said invoice(s), and
this waiver does not extend to any labor and/or material furnished by us on prior or
subsequent invoice(s}.

Executed this 11th day of January, 2010.

By Q?/x Mw%ﬂﬁﬂm

A/R Admm.-ftratar
C an Steel Plate Structures

Subscribed and sworn to before me this 11th day of January, 2010.

oy el A LI

Noﬂ:ry Public

GAYVLA L. FENZ
‘?,’. Sommission Mumber 713888
LR My Commicsion Expires
54 Cecember, 3 20 /7
Y
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